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IECLAMATION PROJECT UPDATE as of /Z /7 ?0

TO: Governor Conrad Lucero

FROM: Jim QOlsen. Jr.. P.E.-RPH/FoL \

1) The November, 1990 Monthly Progress report will be distributed
this week. ‘

2) Scrapers continue remaining "hot spots" found in the gamma
survey. Eberline came out to aid in the gamma survey so that the
protore materials can be verified as having been picked up. The
instrument to check this was re-calibrated. The truck
fleet continued on FS-17. Dozer work continued sloping JFP-WO-11.
Two other dozers continued work on the JP-WS-1S dump east of the
Rio Moquino. Fencing and contaminated =o0il cleanup are also con-—
tinuing. Cleanup of the fence posts is pending when time becomes
available.

- 3) The 4th Quarter Financial Report for EIA is being developed.

- 4) FEKen King of the USBS was working at Faguate on 12/20-12/22/90.

5) 2nd Annual project slides are being taken from the same locations
as last year.

&) ©George Farris has told Yamie Leeds that, due to some scheduling'
‘conflict, he is requesting his time with Council be postponed
till the week of January 28, 1991.

7) A document identifying the specific requirements to allow LII to
use the old Warehouse at the Jackpile site has been drafted and
circulated to the various participants for comment. This will
be forwarded to RIA to address their concerns for health, safety,
security, and any applicable regulatory items.

8) Trak-Etch radaon detectors for this guarter were replaced;

9) ON BEHALF OF THE JACKPILE RECLAHATION PROJECT:

HERRY CHRISTHAS & A HAPPY NEH YEAR/ZZ7447
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